

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED – East Godavari District – Maintenance of Rural Roads Grant - "Providing BT renewals to road from Undeswaram to Buchampeta in East Godavari District", with an estimated cost of Rs.76.00 lakh – Extension of Agreement Time(EOAT) – Accorded -Orders – Issued.

= = = = =

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.IA) DEPARTMENT

G.O.Rt.No. 4

Dated: 01-01-2014.

Read:-

From the CE,(PR),Lr.No.CE(PR)/Dy.EEIV/AEE(EG)/EGDT/PR/
Undeswaram/2013, dt.18.11.2013

ORDER:-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in his letter read above, Government after careful examination of the proposal, hereby accord post-facto Extension of Agreement Time (EOAT) upto 30.11.2013, without imposing fine due to Samaikyandhra agitation, for the work "Providing BT renewals to road from Undeswaram to Buchampeta in East Godavari District", with an estimated cost of Rs.76.00 lakh.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.

3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH]

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.
Copy to:
The Superintending Engineer,
Panchayat Raj, East Godavari District.,
SF/SC.

//forwarded by order//

Section Officer